
1/16/00

NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

January 10, 2000

Telecopy and First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, 1L 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 8 (December 1999)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a voluntary
basis to provide EPA with a progress report for activities related to the remediation of the
residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial design
for groundwater that were performed in regard to the NL Industries/Taracorp Superfund Site (the
"site") during December 1999.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• During December 1999, the Group's supervising contractor, ENTACT, Inc.
("ENTACT"), continued to perform remedial activities related to remediation of
residential lots and remote fill areas. Major tasks performed by ENTACT included soil
sampling and analysis activities and remediation of 29 residential lots and 4 remote fill lots.
The residential lots and remote fill lots which were remediated in December 1999 are
summarized on Table 1 and Table 2, respectively. Through December 1999, ENTACT has
completed remedial activities at 759 residential properties and 30 remote fill properties.
ENTACT also completed remediation of the Glen Carbon alley area.

• During December 1999, ENTACT also continued with efforts related to remediation of
the Taracorp pile. Major tasks performed by ENTACT included: (1) placement of gravel
backfill; (2) installation of a concrete entrance into the State Street Warehouse property;
(3) reinstallation of security fence; (4) miscellaneous site restoration activities; (5) site
surveying; and (6) related activities.
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• During December 1999, ARCADIS Geraghty & Miller ("ARCADIS") personnel and
representatives of the Group continued project planning efforts, including efforts to secure
access to off-site properties, associated with the implementation of the pre-design
investigation for groundwater.

• On December 3, 1999, ENTACT issued a report to project participants to document the
results of the weekly progress meeting held on November 29, 1999.

• On December 6, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on December 14, 1999 to document the results of the meeting.

• On December 10, 1999, the Group's project coordinator issued a voluntary progress
report to EPA.

• On December 15, 1999, a meeting was held at the site to discuss the status of the
residential and remote fill lot cleanup and remaining remedial action tasks to be performed
at the main industrial facility and off-site areas. Site inspections were performed at the
main industrial facility and Slough Road. Participants in the meeting and site inspections
included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee.

• On December 17, 1999, ARCADIS personnel issued access agreements to nine property
owners as part of efforts to secure access for installation of groundwater monitoring wells
and groundwater sampling. The status of the Group's efforts to secure access for the
predesign investigation for groundwater is summarized on Table 3.

• On December 20, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee.

2. Summary of Data and/or Results of Sampling and Tests Received;

• Data from soil sampling activities performed by ENTACT during December 1999 in
residential lots and remote fill areas have previously been provided by ENTACT
personnel to EPA and have been used as the basis for defining soil excavation depths.
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• Data collected from monitoring performed at the industrial site are maintained by
ENTACT personnel and are available for inspection by EPA and ACOE personnel at the
site.

3. Work Plans. Plans, and Other Deliverables Completed and Submitted to EPA During the
Previous Month:

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During the
Next Six-Week Period:

• ARCADIS personnel will continue to prepare for field activities associated with the
pre-design investigation for groundwater and will continue efforts to address EPA's
comments on the Pre-Design Investigation Work Plan for Groundwater. The Group will
continue efforts to secure access to appropriate properties for installation of monitoring
wells. As soon as a sufficient number of access agreement shave been executed by
property owners, the Group will advise EPA with a schedule for initiation of the
pre-design investigation for groundwater.

• During January 2000, ENTACT will continue miscellaneous restoration activities
associated with residential lots and remote fill lots. Excavation of soil and restoration
activities at the remaining seven residential lots and one remote fill lot will be performed
as soon as sod availability and weather allows. ENTACT and the Group will continue
efforts to resolve issues with EPA related to the scope of work at Slough Road.

• During January 2000, ENTACT will also continue miscellaneous restoration activities
associated with remediation of the Taracorp pile.

5. Problems Encountered, Anticipated Problems. Actual or Anticipated Delays, and Efforts
Developed or Implemented to Mitigate Delays:

• As noted above, the Group and ENTACT personnel will continue efforts to resolve issues
related to the scope of work at Slough Road. Also, ENTACT will complete excavation
and site restoration activities at the remaining residential and remote fill lots as soon as
weather conditions allow.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA;

• Not applicable for this reporting period.
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7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period;

• Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.

Should you or your staff have questions or comments regarding this progress report, please contact
this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

( ,
Jeffrey A. Leed
Project Coordinator

attachments

cc: Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(w/attachment, by first class mail)
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TABLE 1
RESIDENTIAL LOTS

Weekly Progress Report - Activities Through 12/15/99

Lot # Street Depth Backfill Crew Soil Removal Backfill Stone
731
732
733
734
736
737
739
740
741
742
743
744
746
748
750
751
753
754

1607
1940
1928
2145
1728
2103
2108
2032
525

1818
1840
1437

1707-11
814
1460
2438
1436
1441

Elizabeth
State
State
State
Edwardsvllle
Monroe
Nevada
Washington
Meredocla
State
State
Grand
Delmar
Madison
State
Grand
State
Madison

3
12
12
3
6
6
3
12
6
6
12
12
12
12
12
3
6
12

'

2 lots

2 lots

2 tote
2 lots
2 Tots

'

2 lots

12/1/1999
12H/1999
12/1/1999
12W1999
12W1999
12W1999
12/6/1999
f 2/6/7999
12TT/1999
12/9/1999
12/9/1999
12̂ 10/1999
12̂ 11/1999
12/13/1999
12/13/1999
12/14/1999
12/14/1999
12/15/1999

12/1/1999
1V1/1999
12/1/1999
12W1999
12W1999
12J7/1999
12/6/1999
72/7/1999
12W1999
12/16/1999
12/16/1999
12/11/1999
front12/14
12/20/1999

N/A
12/14/1999

N/A
12/15/1999

12/1/1999
12H/1999
12H/1999
12W1999
12W1999
12ff/1999
12 /̂1999
12&/1999
12W1999
12/16/1999
12/16/1999
12fl1/1999

12/20/1999
st12/15

12/14/1999
12/17/1999
12/15/1999



TABLE 1 (continued)
RESIDENTIAL LOTS

Weekly Progress Report - Activities Through 12/31/99

Lot? Street Depth No:cs
731
732
733
734

~736
737
739
740
741
742
743
744
746
748
750
7S1
753
754

755
757
759

1607
1940
1928
2145
1728
2103
2106
2032
525

1818
1840
1437

1707-11
814

1460
2438
1436
1441

2620
1430
1420

Elizabeth
Stat9
State
Sate
Ettwafda vBfo
Monroe
Nevada
Washington
tferedbc/a
State
State
Grand
Da/mar
Macfl&on
State
Grand
State

3
12
12
3
e
«
3
12
6
6
12
12
12
12
12
3
e

Uadison 12

Denver 12
'State 12
State 3

2 tots

2 lots

2 lota
2 tots
2 tots

2 tots

2 tots
2 lots

Soil Removal Backfill
12/1/99 . 12/1/99
i2rt/99 "": '12/1/99
12/1/99 12H/99
12O/99
12/2/99
12/V99
T2/6/99
12W99
ivr/99~~
12M99
12/9/99
12/10/99
12H1/99
12rt3/99
12/13/99
12/14/99
12/14/9fl
12/15/99

12MS/99
12/21/99
12/22/99

12/2/99
1213199
12ff/99
i2i€^g
1217199

'" 12M99
12/1V99
12riV99
12/11/99
12X209
12MV99
~ N/A "
72/14/99

N/A
12/15/99

12/2W99
~WA
WA

Stone
12ft/99
12rt/99
12/1/99
12/2/99
12&B9
12/7/99
12̂ 99
1 2/7/99
12/8/99
12HV99
12H&99
12fli/99
12T22J99
12KO&9
12/27/99
12/14/99
12/17/99
12/15/99

12nW9
12/22/99
12/23/99



TABLE 2
REMOTE FILL LOTS

Progress Report - Activities Through 12/15/99

27
Lot # Street

911 Harrison
Soil Removal Backfill

12/10/1999
Stone
N/A

Progress Report - Activities Through 12/31/99

Lot tt Street

28 . . 729
.. 29 ~! 205

30 I 1229

: £E E*

Broadway
Weber
Robin.... . —

Harrison
Guy Street

Motes

;._ __.

Eagle _Park Sign
Glen Carbon

Soil Removal
12/16/99

'12/23/99
12/28/99...._

12/10/99
12/15/99

Backfill
N/A

"" 12/23/99
__ 12/28/99

12/28/99
" "12/21/99 "~

Stone Seed
12/16/99 N/A
12/23/99 1" 12/30/99
12/28/99 I 12/30/99

!

" N / A j 12/29/99 "
"N/A " ' . " "12/28/99"



• TABLE 3 '
NL INDUSTRIES/TARACORP SUPERFUND SITE

STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring
Well ID
MW 101

MW 102

MW103

MW 103-91

MW104

MW 104-92

MW 105D

Well Status
Proposed Existing

^

^

^

S

S

•/

S

Area
Main industrial

Off-site (east of
main industrial)

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Aetna Freight Lines Inc.
1501 Grand
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Property owner recently
identified. Access
agreement to be
prepared.
Access agreement
signed 4/1 2/99.

Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000

Monitoring
Well ID

MW 105S

MW 106 D

MW 106 S

MW 107 D

MW107S

MW 108 D

Well Status
Proposed Existing

S

^

•/

V

^

^
(not

located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metal ico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000

Monitoring
Well ID

MW 108 S

MW109

MW 109-92

MW110

MW 11 1-92

MW 108 X

MW 109 X

Well Status
Proposed

^

^

Existing

^
(not

located
during

site visit)

S
(not

located
during

site visit)
S

(not
located
during

site visit)

^
(not

located
during

site visit)
S

(not
located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Off-site
(northeast of
main industrial)

Off-site
(northeast of
main industrial)

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Not known

Not known

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.
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Table 3 (continued) V
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000

Monitoring
WelllD
MW112

GMMW-113

GMMW-114

GMMW-115

GMMW-116

GMMW-117

GMMW-118

GMMW-119

GMMW-120

Well Status
Proposed

^

•s

^

^

/-

^

^

^

•/

Existing Area

Main industrial

Main industrial
(opposite side of
State Street from
State Street
Warehouse)
Main industrial

Main industrial

Main industrial

Venice
Township

Venice
Township

Venice
Township

Eagle Park
Acres

Tax ID #

22-2- 1 9-24- 1 5-40 1-006
22-2-19-24-15-401-007

21-1-19-24-18-301-002

21-1-19-24-18-301-002

21-1-19-24-18-301-002

21-1-19-25-00-000-009

21-2-19-35-15-401-906.000

2 1-2- 19-35-00-000-0 11. TOO
21-2-19-35-00-000-012.TOO

21-1-19-36-08-201-004

Site Address
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
John G. Obucina
1460 State Street
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
Bissell Street Warehouse
Co.
1226 Bissell Avenue
Venice, IL 62090
Gulf Mobile Ohio RR
Kerr Street
Venice, IL 62090
Madison IL & St. Louis
RyCo.
4th Street
Venice, IL 62090

Eagle Park Acres Imp. Assn
Hill Street
Madison, IL 62060

Tax Payer Address

John G. Obucina
1 5th & State Streets
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
Bissell Street Warehouse Co.
Highway 3/P.O. Box C
Madison, IL 62060

Illinois Cental RR
455 North Cityfront Plaza Dr.
Chicago, IL 606 11
Madison IL & St. Louis Ry
Co.
4th Street
Venice, IL 62090
Eagle Park Acres Imp. Assn.
P.O. Box 385
Madison, IL 62060

Access Status
Access agreement
signed 4/12/99.

Access agreement
issued on 12/17/99.

Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Access agreement
issued on 12/17/99.

Access agreement
issued on 12/17/99.

Access agreement
issued on 12/17/99.

Access agreement
issued on 12/17/99.

clh/granitecityaccess Page 4 of 5



Table 3 (continued) \
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000

Monitoring
Well ID

GMMW-121

GMMW-122

GMMW-123

GMMW-124
GMMW-125

Well Status
Proposed

•/

s

s

s

Existing Area
Eagle Park
Acres

Eagle Park
Acres

Main industrial

Main industrial

Tax ID #
21-2-19-36-16-401-036

Venice Township

21-2-19-36-12-202-008

Venice Township

21-2-19-25-07-201-014

Venice Township

21-1-19-24-18-301-002

Site Address
Bobby L. & Verlillian Ervin
214 Watson Street
Madison, IL 62060
Northern parkway of
Mary Street, south of
Watson Street
Willie R. Foster
Earle Street
Madison, IL 62060
Northwest side of Earle
Street, south of Allen
Street
Martin and Baily, Inc.
Madison Avenue
Madison, IL 26060
Northside of 12th Street
between Madison and
Iowa Streets and alley
between Madison and
Iowa Streets, north of
12th Street, 200 feet

National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040

Tax Payer Address
Bobby L. & Verlillian Ervin
212 Watson Street
Madison, IL 62060

Willie R. Foster
306 Terry Street
Madison, IL 62060

Martin and Bailey, Inc.
P.O. Box 385
CarmiJL 62821

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

Access Status
Access agreement
issued on 12/17/99.

Access agreement
issued on 12/17/99.

Access agreement
issued on 12/17/99.

Access agreement
issued on 12/17/99.
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